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NAWCAD Lakehurst M 198 120 111 [120/562| 129 9/3/01 10/1/01 9/3/01 (1/31/02) 15% (6/25/02)
Emergency generator issue resolved. Need funding for 37 tons of NOX credits. ISF to install diesel generator and pay for 2 tons of offset credits.
Temporary warehouse space needed to continue past Apr 02. Additonal temporary admin space is needed.
2749/

NSWC Crane M 3173 | 3173 2 AUX2 4/21/01 5/21/01 7/9/01 100% (4/4/02)
Consolidated Site. Server Farm punchlist complete. Need to resolve issue of Navy not willing to respond to server farm IDS alarm system. SPAWAR

San Diego working resolution.

\Washington Navy Yard VVL 196 196 166 3/7/01 5/21/01 2/28/02 99% (5/7/02)
Server farm delayed due to ISF problem getting_; CISCO WAN equipment may delay cutover. Warehouse is located at Andrews NAF.

1-D-
Pentagon M 1070 (3/19/02)
Consolidated with WNY at WNY. See WNY for status. Point of Presence space identified, but needs to be emptied by the station.
NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY. See WNY for status.
NAS Patuxent River VL 1490 [ 1490 | 405 |509/665 4/6/01 4/6/01 [(10/31/01) 98% (12/21/01)
OT&E Site. Final outag_;e for power cutover was on 10/27 and 10/28. Full up cutover is planned for 5/1/02. OT&E cutover date shown above.
MCB Quantico (GNOC) GNOC TBD 5/31/02 0% TBD
Current plan is to build new facility west of 1-95; proposed build site is near P505 corridor. Marine Corps NMCI ACO is negotiating change to the contract.

NAVFAC is drafting lease for Ieasing property to ISF. Temp GNOC may go to Norfolk until Quantico site is built.

NAVSTA Norfolk

NOC

W-143

W-143

W-143

W-130

82%

Station requested funding for roof leak repairs. This should be a high priority to prevent further damage to ISF facility and equipment. ISF to provide more
information on any additional power requirements.
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CINCLANTFLT CMPD M (12/31/01)
ISF requested space to reinstitute this farmﬁ 10/31. Reg_;ion identifying space. Itwas originall consolidated into Norfolk NOC.
1090/

NAVAIRWARCEN Orlando M 1091 9/4/01 9/4/01 |(12/14/01)] 25% (5/9/02)
Construction ongoing. ISF/station resolving issues with FM200 venting_;, emergency power feed into the building, and equipment cabinets.
NAVSUPPACT New Orleans L 601 601 601 601 5/4/01 5/10/01 7/31/01 95%
Installing security monitoring equipment.
NAS North Island NOC | 1482 | 1482 | 1482 1/6/01 1/6/01 5/4/01 100%
Server consolidated into NOC. Warehouse consolidated in San Diego area warehouse. NOC is operational at reduced capacity.
SPAWAR Old Town
Consolidated Site. Consolidated into SPAWAR Pt. Loma. Warehouse consolidated in San Diego area warehouse
SPAWARCEN San Diego
Consolidated Site. Consolidated into SPAWAR Pt. Loma. Warehouse consolidated in San Diego area warehouse.
SPAWAR Pt. Loma VL A-33 | 317 317 3/19/01 3/19/01 6/15/01 100% (1/28/02)
Warehouse consolidated in San Dieg_;o area warehouse. Security certification pending_;.
San Diego Help Desk HD 10/30/01 75%
EDS lease directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational. Other Bldgs include Admin Lab space and Offices. EDS sent Navy a
Request for Equitable Adjustment for the lease costs. REA for FY01 awarded 9/28/01.
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San Diego Consolidated
Warehouse 12 5/23/01 5/25/01 100%
Consolidated warehouse space to serve all San Diego area. Space recently increased to 60,000 SF for IDF/MDF assembly.
CBC Port Hueneme M 1388 5 5 5 4/9/01 4/9/01 6/15/01 100% (5/21/02)
Shared warehouse space with Pt. Mugu. Security certification is oending_;. Urgent roof repairs are needed. Waiting_; on funding.
NAS Point Mugu L 50 50 5 612 4/2/01 4/9/01 6/15/01 100% (6/3/02)
Server farm complete as of 15 June. Perm Admin complete as of 8/3. Security system completed. Certification is pending. Power fluctuations damaged

the Navy UPS system. ISF res

ponded and tied remainin

g Navy computer systems

into ISF UPS system.

NAS China Lake L 33 2 2334 989 4/2/01 4/2/01 6/15/01 100% (7/17/02)
Security certification completed. Temporary warehouse will be offered when needed. Working on security punchlist items.

NAS Lemoore M 730 730 | Trailer| 773 824A | 3/19/01 3/19/01 5/15/01 100% (12/6/01)
OT&E Site. Server Farm complete. ISF progressing on roll-out and installation of IDFs.

NAS Fallon M 304 304 NA 65 3/19/01 3/19/01 | 10/16/01 99% (5/30/02)

ISF is using temporary ISF trailers for temporary warehouse. Fire inspection planned for 11/13.
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NAS Keflavik Iceland S 740 (8/2/02)

NAS Keflavik legal researching possible conflict with Status of Forces agreement. Station proposes space in Bldg 740, but questions the area required.
ISF is attempting to make their equipment fit within available space. Initial site visit to be scheduled.

NAS Brunswick ME M (11/8/01) (7/2/02)

Site visit coordinated through CNRNE.

NAVSHIPYD Portsmouth NH M 298 298 298 9/25/01 (8/2/02)

Awaiting_; formal offer of facility from the Station, due 11/8.

NAVSTA Newport RI L (11/7/01) (7/2/02)

Primary and secondary facilities identified. ISF/SWDiv will perform an initial review on 11/7.

SUBASE New London CT M (11/6/01) (8/2/02)

Information package sent to activity. Also listed under Groton, CT on other lists.

NTC Great Lakes IL M 3400 | 3400 | 3400 | 3502 [ 3502 | 10/10/01 (7/2/02)

Facilities appear acceptable. Formal offer of space mailed 11/1/01.

Mechanicsburg PA M 7/6/01 (7/2/02)

Awaiting_; formal offer of space by station, due 11/9.
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FISC Norfolk DET Philadelphia
PA M 10/23/01 (7/2/02)

Awaiting_; formal offer of space by station, due 11/9.

NSWC Carderock MD M 10/11/01 (8/2/02)

Station is refining space available to ISF. Awaiting formal offer of space by station, due 11/9.

NSWCD Indian Head MD M 9/26/01 (8/2/02)
Proposed server farm is an old vehicle shop. There appears to be sufficient space. Station will have to upgrade power, repair the floor, and install phone]
lines. Awaiting_; formal offer of space by station, due 11/9.

NSWCD Dahlgren VA M 9/27/01 (8/2/02)
ISF/station agree facility is a "Medium." Awaiting formal offer of space by station, due 11/23. There is some concern the station will propose a new Pre-
ﬂ;ineered Building_; that would have to be built within a very short timeframe to meet ISF schedule.

NAVPHIBASE Little Creek VA M 9/11/01 (7/2/02)

Awaiting_; formal offer of space by Reg_;ion, due 11/9. Need temp admin and temp warehouse resolved.

PERSUPDET Portsmouth VA S (8/2/02)
Consolidated warehouse in Norfolk. This server farm would service the Naval Hospital. Since BUMED is currently delaying participation in NMCI, this
facility has been put on hold by ISF.

NAVSHIPYD Norfolk VA L 9/13/01 (7/2/02)

Awaiting_; formal offer of space by Reg_;ion, due 11/9.
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NAS Oceana VA L 10/2/01 (6/16/02)

Consolidate warehouse in Norfolk. Station attempting to
Awaiting_; formal offer of space by Reg_;ion, due 11/9.

resolve funding difficulties preventing moving current tenants out of server farm building.

WPNSTA Charleston SC

M

13

13

(6/16/02)

Weapons Station has offered buildings for server farm and admin. A formal offer is needed urgently. They are still looki

ng for warehouse space.

SUBASE Kings Bay GA M 7/24/01 (8/2/02)
R_egion preparing_; Official Offer of Space. Letter is expected 11/15.

NAS Jacksonville FL NOC 7/20/01 (7/2/02)
ISF wants to change the classification of the facility. They need to run that throug_;h contracts before the station will assign the space.

NAVSTA Mayport FL M (8/2/02)
%}inal space proposed was not contig_;uous. SWDiv requested CNRSE identify new space.

NAS Key West FL S (11/15/01) (8/2/02)
Information package sent to activity. Activity is looking for adequate facilities prior to site visit.

NAVSTA Roosevelt Roads PR M 11/1/01 (8/2/02)

Site visit conducted as scheduled. Facilities looked good, although evaluation needs to be validated by pending site visit report.
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NAVSTA Guantanamo Bay
CUBA S (12/12/01) (8/2/02)

Information package sent to activity. Site evaluation date pending ISF authority to travel outside country.

NSWC CSS Panama City FL M 500 309 3 9/6/01 (8/2/02)

Buildings offered have been evaluated by ISF. Formal offer is required. No warehouse space has been identified yet.

NAS Pensacola FL VL 649 649 649 649 649 8/1/01 (8/2/02)

Building 649 has been approved. Facility repairs will be done prior to build out.

NAS Meridian MS M 10/18/01 (8/2/02)

Spaces initially look good. Site visit report pending. Activity has proposed different temp admin after site visit. Needs to be evaluated.

CB Gulfport MS S 10/17/01 (8/2/02)

Spaces initially look good. Space will be tight if server farm size changes to a medium. Validating requirements in warehouse. Site visit report pending.

NAVSUPPACT Millington TN VL 750 750 750 8/7/01 (7/2/02)

Awaiting formal offer of space by Region, due 11/9.

NAS Corpus Christi TX M 22 22 22 22 22 9/5/01 (7/2/02)

Awaiting formal offer of space by Region, due 11/9.
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Stennis Space Center 11 9101 9134 | 9134 8/2/01 (8/2/02)

Facility proposed by the station was rejected by ISF. ISF has done a quick look and evaluation report for different facilities. Formal offer letter is needed.

NAVSTA San Diego CA L 3418 57 57 12 12 5/30/01 09/13/01 (7/2/02)

Design of the server farm is on-going. 60% design due by 11/15. Electrical service is being researched by the PWO. Looks like existing transformer is
adequate.

NAVPGSCOL Monterey CA M (11/28/01) (8/2/02)

Site visit tentatively scheduled.

Puget Sound/Bremerton WA NOC | 922 922 922 922 922 6/20/01 TBD
Building 922 Region proposes as the NOC requires a UMC Milcon project to be made acceptable. Large server farm. Formal offer letter needed from
region.

NUWC Keyport WA M 1003 | 1013 | 1013 | 1034 | 1034 | 6/22/01 (8/2/02)
Admin and Warehouse spaces are acceptable to ISF. Need Bldg 1003 tenant relocated or offer another server farm site. Formal offer letter needed
from Region.

SUBASE Bangor WA M 1038 [ 1038 6/20/01 (8/2/02)

Need letter from region offering buildings.

NAVSTA Everett WA S 2200 | 2114 2200 6/22/01 (8/2/02)

Need letter from region offering buildings.
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NAS Whidbey Island WA S 369 369 369 6/22/01 (8/2/02)
Another building was evaluated by ISF since first offer retracted. Formal offer letter and ISF evaluation is needed.
Pearl Harbor HI NOC | B87 B87 B87 B87 6/11/01 (7/2/02)

One new letter send to SHPO the week of 10/29 for concurrence. An MOA will not be used. 30% design review is complete. Region/PWC investigating
ways to provide power to hangar 87 at Ford Island. Server farm is very large (VL). Facility offer letter requested from region.
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